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Contractor Kemron I Contract# I EP-S2-10-0l I TO#: I 0067 I Date I October 28- November I, 2013 

EPA Re2ion 2 I Site ID I A23K I Shift l 0800 - 1830 hours 

Site Name Superior Barrel and Drum Site 

798 Jacob Harris Lane, Elk, Gloucester County, New Jersey 

osc Keith Glenn 

RM Gary Beland 

Monitors Keith Glenn I Margaret Gregor I Work Order #5 

Personnel Authorized 

Qty Description Hrs/day Qty Description I Irs/day 

1 Response Manager 10 1 Foreman 10 

l FCA 10 1 Senior Electrical Engineer 10 

0 Chemical Technician 10 0 Senior Civil Engineer 10 

1 Operator 10 6 Cleanup Technician 10 

1 T &D Coordinator 5 0 Hydro-Geologist 10 

1 Chemist 10 1 Structural Engineer 10 

1 Decon Staging Manager 10 1 Industrial Hygienist 8 

Equipment and Expendable Materials Authorized 

Description Qty Description Qty 

Truck 3 Cell Phone 3 

Computer 3 Fork Lift 3 

Portable toilets 3 Drum carts 2 

Bob Cat 1 Supplied Air 

Generator 2 Drum sampling equipment 

Light Tower 1 Dumpster 1 

Office Trailer 1 Connex (one for Decon) 2 

High Capacity Copy Machine 1 Printer 2 

Scanner 2 Van 1 

Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions 

-Hours authorized are not to exceed 50/week/person. OT hours are authorized. 

-Hours listed may be used for off-site woiK for the RM, FCA, Chemist, T&D Coordinator, Industrial Hygienist and Engineer. 
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Contractor Kemron I Contract # I EP-S2-10-0I I TO#: I 0067 I Date I October 28 - November 1, 2013 

EPA Re2ion 2 I Site lD I A23K I Shift I 0800- 1830 hours 

Site Name Superior Barrel and Drum Site 
798 Jacob Harris Lane, Elk, Gloucester County, New Jersey 

osc K eith Glenn 

RM Gary Beland 

Monitors K eith Glenn I Margaret Gregor I 
Work Order #5 

Description of Work To Be Performed 

The following is the current schedule of activities and anticipated completion dates. Any circumstances that may alter the dates further should be 

discussed With the OSC. 

• Maintain functionality and cleanliness of a personnel decontamination area. 

• Obtain internet access services. Utilize equipment for wireless communication. 

• Provide potable water service for the office. 
• Provide adequate supplied air for all workers. 
• Open the remaining containers that have not been previously opened. 
• Collect HazCat aliquots for field analysis. 
• Perform hazardous characteristics (HazCat) of material collected in the field. 

• Provide security guards for off-hours, including weekends and holidays. 
• Stabilize containers that are leaking and prepare for container integrity to fluctuate as they are moved. 

• Provide appropriate fire suppression mechanisms for working with unknown contents. 

• Maintain a Site Specific Health and Safety Plan for actions that Kemron personnel will are delegated to perform. Update this Plan as 

operations change and on an as-needed basis. Provide H&S daily briefings. 

• Provide documentation indicating the outcome of HazCat of materials. 
• Maintain berms and other engineering controls that will prevent migration of materials should a catastrophic release occur. 

• Maintain the operable conditions of Jacob Harris Lane. 
• Maintain office space and coordinate with locals to install shore power. 
• Provide for waste management of on-Site operations. 
• Maintain the integrity of the hot/warm/cold zones. 
• Mange personnel during Level B operations to ensure appropriate PPE is used and Site protocols are followed to safely enter the hot 

zone, open containers, evaluate them, and generate appropriate documentation on finding. 

• Perform dye test of the floor drain in the building. 
• Move containers out of trailers to be inspected. 

Continue to provide OSC with 1900-55's, offsite hour reports, and daily activity reports. Draft 1900-55s shall be delayed no more than 2 weeks 

of services. 

Follow Region 2 Green policies to include recycling of paper waste. Follow recommendations outlined in Region 2 Clean and Green Policy. This 

includes authorization for additional electrical charges which are supplemented by alternative energy sources. 

Ensure the Health and Safety of all Kemron personnel on-site. 

I certify that the above work is ordered and authorized in 

the performance of the above cited Task Order. 

Signature 

//.~--~ 

--------Printed Name and Title 

Keith Glenn, Federal On-Scene Coordinator 
Date 

10/28113 

1 acknowledge r eceipt of this work order. 

Printed Name and Title Date 

Gary Beland, Kemron Response Manager 
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		1

		Response Manager

		10

		1

		Foreman

		10



		1

		FCA

		10

		1

		Senior Electrical Engineer

		10



		0

		Chemical Technician

		10

		0

		Senior Civil Engineer

		10



		1

		Operator

		10

		6

		Cleanup Technician

		10



		1

		T&D Coordinator

		5

		0

		Hydro-Geologist

		10



		1

		Chemist

		10

		1

		Structural Engineer

		10
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		Decon Staging Manager
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		1

		Industrial Hygienist
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		Truck

		3

		Cell Phone

		3



		Computer

		3

		Fork Lift

		3



		Portable toilets 

		3

		Drum carts

		2



		Bob Cat

		1

		Supplied Air

		



		Generator

		2

		Drum sampling equipment

		



		Light Tower

		1

		Dumpster

		1



		Office Trailer

		1

		Connex (one for Decon)

		2



		High Capacity Copy Machine

		1

		Printer

		2



		Scanner

		2
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		1



		

		

		

		



		

		

		

		



		Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions



		-Hours authorized are not to exceed 50/week/person.  OT hours are authorized. 



-Hours listed may be used for off-site work for the RM, FCA, Chemist, T&D Coordinator, Industrial Hygienist and Engineer.

















		Description of Work To Be Performed



		

The following is the current schedule of activities and anticipated completion dates.  Any circumstances that may alter the dates further should be discussed with the OSC.  







· Maintain functionality and cleanliness of a personnel decontamination area.

· Obtain internet access services.  Utilize equipment for wireless communication.

· Provide potable water service for the office.

· Provide adequate supplied air for all workers.

· Open the remaining containers that have not been previously opened.

· Collect HazCat aliquots for field analysis.

· Perform hazardous characteristics (HazCat) of material collected in the field.

· Provide security guards for off-hours, including weekends and holidays.

· Stabilize containers that are leaking and prepare for container integrity to fluctuate as they are moved.

· Provide appropriate fire suppression mechanisms for working with unknown contents.

· Maintain a Site Specific Health and Safety Plan for actions that Kemron personnel will are delegated to perform.  Update this Plan as operations change and on an as-needed basis.  Provide H&S daily briefings.

· Provide documentation indicating the outcome of HazCat of materials.

· Maintain berms and other engineering controls that will prevent migration of materials should a catastrophic release occur.

· Maintain the operable conditions of Jacob Harris Lane.

· Maintain office space and coordinate with locals to install shore power.

· Provide for waste management of on-Site operations.

· Maintain the integrity of the hot/warm/cold zones.

· Mange personnel during Level B operations to ensure appropriate PPE is used and Site protocols are followed to safely enter the hot zone, open containers, evaluate them, and generate appropriate documentation on finding.

· Perform dye test of the floor drain in the building.

· Move containers out of trailers to be inspected.



Continue to provide OSC with 1900-55's, offsite hour reports, and daily activity reports.  Draft 1900-55s shall be delayed no more than 2 weeks of services. 



Follow Region 2 Green policies to include recycling of paper waste.  Follow recommendations outlined in Region 2 Clean and Green Policy.  This includes authorization for additional electrical charges which are supplemented by alternative energy sources.



Ensure the Health and Safety of all Kemron personnel on-site.





		I certify that the above work is ordered and authorized in the performance of the above cited Task Order.

		I acknowledge receipt of this work order.



		Signature
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		Signature



		Printed Name and Title                                                                      Date

Keith Glenn, Federal On-Scene Coordinator  	10/28/13

		Printed Name and Title                                                                      Date

Gary Beland,  Kemron Response Manager
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